

	Single lot	Repair of old Lightbox and install three new light boxes, Indication board	1.00	Nos														Planned Days	0	0	5	0	4	7	2	19	20							
																			Actual Dates		-	-	-	-	-	-	-	-						
Electronically Signed By : Prof. Dr. Md. Ismail Khan - Vice Chancellor																																		
CMU/Procure/Quotation/2022-23/WR-02	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	HOPE	Government	250000.00	Planned Dates	-	04-Oct-2022	11-Oct-2022	01-Nov-2022	15-Nov-2022	22-Nov-2022	04-Dec-2022	-	29-Dec-2022	Planned Days	0	0	7	21	14	7	12	61	25						
	Single lot	Repair work of Dhaka Guest House of CMU	1.00	lot	Manual															Actual Dates		-	-	-	-	-	-	-	-					
Electronically Signed By : Prof. Dr. Md. Ismail Khan - Vice Chancellor																																		
Total Value of Procurement								Total :	600000.00																									
CONSOLIDATED ANNUAL PROCUREMENT PLAN																																		
Package No.	Description of Procurement Package Services				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract															
1	2				3	4	5	6	7	8	9	10	11	12	13	14	15	16	17															
Procuring Entity Name and Code :		Planning & Development (Procurement) -																																
Budget Type :		Revenue		Project / Programme Name and Code :		Not Available																												
CMU/Procure/DPM/2022-23/SR-01	Package No.	Package Description	Qty.	Unit	SSS (NCT)	HOPE	Government	350000.00	Planned Dates	-	-	-	-	-	-	-	-	-	Planned Days	0	0	0	0	0	0	0	0	0	0	0				
	CMU/Procure/DPM/2022-23/SR-01	Preparing Balance sheet for the fiscal year of 2017-18, 2018-19, 2019-20, 2020-21, 2021-22	1.00	nos	Manual															Actual Dates		-	-	-	-	-	-	-	-	-	-			
Electronically Signed By : Prof. Dr. Md. Ismail Khan - Vice Chancellor																																		
CMU/Procure/DPM/2022-23/SR-02	Package No.	Package Description	Qty.	Unit	SSS (NCT)	HOPE	Government	300000.00	Planned Dates	-	-	-	-	-	-	-	-	-	Planned Days	0	0	0	0	0	0	0	0	0	0	0	0			
	CMU/Procure/DPM/2022-23/SR-02	Preparing Website for Chittagong Medical University	1.00	nos	Manual															Actual Dates		-	-	-	-	-	-	-	-	-	-	-		
Electronically Signed By : Prof. Dr. Md. Ismail Khan - Vice Chancellor																																		
CMU/Procure/DPM/2022-23/SR-03	Package No.	Package Description	Qty.	Unit	DPM (NCT)	HOPE	Government	40000.00	Planned Dates	-	17-Aug-2022	12-Sep-2022	-	03-Oct-2022	-	21-Nov-2022	-	11-Dec-2022	Planned Days	0	0	26	0	0	0	0	0	26	20					
	CMU/Procure/DPM/2022-23/SR-03	Annual Contract for Garage	1.00	nos	Manual															Actual Dates		-	-	-	-	-	-	-	-	-	-	-		
Electronically Signed By : Prof. Dr. Md. Ismail Khan - Vice Chancellor																																		
CMU/Procure/DPM/2022-23/SR-04	Package No.	Package Description	Qty.	Unit	SSS (NCT)	HOPE	Government	500000.00	Planned Dates	-	-	-	-	-	-	-	-	-	Planned Days	0	0	0	0	0	0	0	0	0	0	0	0			
	CMU/Procure/DPM/2022-23/SR-04	Preparing IEEE report for "Chittagong Medical University Establishment Project"	1.00	nos	Manual															Actual Dates		-	-	-	-	-	-	-	-	-	-	-		
Electronically Signed By : Prof. Dr. Md. Ismail Khan - Vice Chancellor																																		
CMU/Procure/QCBS/2022-23/SR-02	Package No.	Package Description	Qty.	Unit	QCBS (NCT)	HOPE	Government	2500000.00	Planned Dates	02-Oct-2022	17-Nov-2022	11-Dec-2022	21-Dec-2022	01-Jan-2023	29-Jan-2023	12-Feb-2023	19-Feb-2023	-	10-Apr-2023	Planned Days	0	46	24	10	11	28	14	7	140	50				
	CMU/Procure/QCBS/2022-23/SR-02	Purchase of Exam Result Preparation & Management system	1.00	lot	e-GP															Actual Dates		-	-	-	-	-	-	-	-	-	-	-		
Electronically Signed By : Prof. Dr. Md. Ismail Khan - Vice Chancellor																																		
Total Value of Procurement								Total :	3690000.00																									